COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2017

ESTI MATE SUMVARY 13: 05: 30
CONTI D C21305R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21305R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 45.0  DAYS TI ME ALLOW 45 WORK DAYS
US 287 REPAIRS AT LCR 17 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. STA2873- 183
US 287 REPAIRS AT LCR 17
NAVE OF RQAD:
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 24/ 2017 DATE TI ME STARTED 04/ 24/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 17/ 2017 DATE TI ME STOPPED 07/ 24/ 2017
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED 07/ 24/ 2017
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,043, 701.91 PARTI Ol PATI NG $ 1, 039, 400. 91 $ 180, 518. 94
AWARD PRQIECT AMT: $ 787, 779. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 599% TOTAL EARNI NGS 1, 039, 400. 91 180, 518. 94
FUNDS AVAI LABLE: $ 4,301.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 039, 400. 91 180, 518. 94
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 816. 69 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,027, 584. 22 180, 518. 94
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,027, 584. 22 180, 518. 94
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 180, 518. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21305R

PCN: 21305R-BI D

PRQJECT: STA2873- 183

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00215

0015 202-00240

0020 202-00250

*Renoval of Pavenent Marking

0025 202-00810

*Renoval of G ound Sign

0030 202-06530

*Cl ean Drain Pipe (Special)

0035 203-01500

Bl adi ng

0040 208-00002

*Erosion Log Type 1 (12 Inch)

0045 208-00207

*Er osi on Control Managenent

0050 210-04000

*Adj ust Structure

0055 212-00006  *Seeding (Native)

Renoval of Concrete Pavenent (Pl aning)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

42.000
EACH
4.50000
3, 934. 000
SY
10. 50000
21, 978. 000
SY
6. 70000
6, 541. 000
SF
1. 30000
4.000
EACH
145. 00000
10. 000
EACH
3, 380. 00000
2.000
HOUR
185. 00000
398. 000
LF
2.50000
7.000
DAY
440. 00000
18. 000
EACH
2, 400. 00000
0. 100
ACRE

5, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
42.000
42.000

3, 934. 000
0. 000
3, 934. 000

21, 978. 000
0. 000
21, 978. 000

0. 000
6, 541. 000
6, 541. 000

0. 000
4.000
4.000

10. 000
0. 000
10. 000

0. 000
2.000
2.000

398. 000
0. 000
398. 000

3. 000
4.000
7.000

0. 000
18. 000
18. 000

0. 000
0. 100
0. 100

Page 2
ESTI MATE RUN 08/ 08/ 2017

13: 05: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
189. 00
189. 00
0. 00
41, 307. 00
0. 00
147, 252. 60
8, 503. 30
8, 503. 30
580. 00
580. 00
0. 00
33, 800. 00
370. 00
370. 00
0. 00
995. 00
1, 760. 00
3, 080. 00
43, 200. 00
43, 200. 00
560. 00
560. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21305R-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0003 13: 05: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 100 2,000. 00
20, 000. 00000 0. 100 2,000. 00
0065 304- 06009 Aggregate Base Course (C ass 6) (Special) 338.130 0. 000
TON 338. 130 18, 259. 02
54. 00000 338. 130 18, 259. 02
0070 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 5, 076. 570 5,076. 570
TON 0. 000 0. 00
85. 00000 5,076.570 431, 508. 45
0075 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0080 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 23. 000 0. 000
EACH 23. 000 3, 220. 00
140. 00000 23.000 3, 220. 00
0085 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 22. 000 0. 000
EACH 22.000 3, 190. 00
145. 00000 22.000 3, 190. 00
0090 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 15. 000 0. 000
EACH 15. 000 2, 250. 00
150. 00000 15. 000 2,250. 00
0095 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 150 8, 250. 00
55, 000. 00000 1. 000 55, 000. 00
0100 626-00000 *Mobi | i zati on 1. 000 0.729
LS 0.271 25, 745. 00
95, 000. 00000 1. 000 95, 000. 00
0105 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 500 1, 500. 00
3, 000. 00000 1. 000 3, 000. 00
0110 627-00008 *Modi fi ed Epoxy Pavenment Marking 77.000 0. 000
GAL 71. 000 8, 520. 00

120. 00000 71. 000 8, 520. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21305R BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: STA2873-183 ESTI MATE NO 0003 13: 05: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00013 *Paverent Marking Paint (H gh Build) 311. 000 311. 000
GAL -3.000 -111. 00
37. 00000 308. 000 11, 396. 00
0120 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 248. 000 0. 000
SF 248. 000 4, 588. 00
18. 50000 248. 000 4,588. 00
0125 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0130 630-00007  *Traffic Control Inspection 31. 000 17.000
DAY 13. 000 2,210.00
170. 00000 30. 000 5,100. 00
0135 630-00012  *Traffic Control Management 40. 000 19. 000
DAY 19. 000 20, 900. 00
1, 100. 00000 38. 000 41, 800. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 2.700
EACH 0. 300 135. 00
450. 00000 3. 000 1, 350. 00
0145 630-80341  *Construction Traffic Sign (Panel 5. 000 4. 500
EACH 0. 500 25.00
50. 00000 5. 000 250. 00
0150 630-80342  *Construction Traffic Sign (Panel 46. 000 41. 400
EACH 4. 600 414. 00
90. 00000 46. 000 4, 140. 00
0155 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 320. 00
3, 300. 00000 4. 000 13, 200. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 200 180. 00
900. 00000 2.000 1, 800. 00
0165 630-80360  *Drum Channel i zi ng Device 60. 000 15. 300
EACH 44.700 1, 430. 40
32. 00000 60. 000 1, 920. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21305R-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0003 13: 05: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0175 630- 80380 *Traffic Cone 248. 000 223. 200
EACH 24.800 161. 20
6. 50000 248. 000 1,612. 00
0180 630-85041 *Mobi | e Attenuator 40. 000 19. 000
DAY 19. 000 10, 450. 00
550. 00000 38. 000 20, 900. 00
0185 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70012 F/ A Asphalt Pavenent |ncentive 9, 902. 500 0. 000
FA 9, 902. 500 9, 902. 50
1. 00000 9, 902. 500 9, 902. 50
0200 700-70016 F/ A Fuel Cost Adj ustnent 89. 260 89. 260
FA 0. 000 0. 00
1. 00000 89. 260 89. 26
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 1,191. 520 0. 000
FA 1, 191. 520 1,191.52
1. 00000 1, 191. 520 1,191.52
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 848. 740 - 848. 740
FA 0. 000 0. 00
1. 00000 - 848. 740 -848.74
0215 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21305R-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: STA2873-183 ESTI MATE NO 0003 13: 05: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 900- 00006 Added Item (Dol lar)/ Price Reduction - Over Wi ght -324.000 -100. 000
Trucks
DOL -224.000 -224.00
1. 00000 -324. 000 -324.00
0245 900- 00006 Added Item (Dollar)/ Price Reduction-Wrk Tine -150. 000 0. 000
Viol ation
DOL -150. 000 -150. 00
1. 00000 -150. 000 -150. 00
CAT 0200 CURRENT AMI  $ 1, 024,001.91$% 180, 518.94 $ 1,019, 700.91
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI $ 19, 700. 00 $ 0.00% 19, 700. 00

PRQJIECT TOTAL CURRENT AMI $ 1,043,701.91$

180,518.94 % 1,039, 400. 91



